SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:43 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 123 Const Calendar Day: 311 Date: 16-Jul-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Travis, Mike Title: Consultant Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours:  06:00am  03:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Lai, Gary Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

MEP CCO Status Meeting

CCO Status Meeting - (Caltrans - Design Groups) Discussed the Issue sequence, on-going development
of CCO's with RFI references, and CCR (Contract Change requests) Status. Develop action items to
process the CCO's in a timely manner.
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MEP Charts - ZPMC
Fabrication ]

Ongoing work to maintain an updated data base for the MEP items associated with the Shop Drawings:

1) Maintaining the MEP penetration tracking charts for the OBG and Tower Structure.

2) Maintaining the MEP attachments tracking charts for the OBG and Tower Structure to be installed

during fabrication.

3) Reviewing incoming updated submittals and coordinating with PB (Parsons - Electrical Designers).
Provide ongoing updates to the tracking charts.

kkkkkkkkkkkkkkkkkkkkkkhkkkkkkkkkkkkkk

I’h‘h] 5
ddrRptbyBiditem Page1of 1

[Py



